COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2002

ESTI MATE SUMVARY 16: 00: 43
CONTI D: C13713 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 13713-BID COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIVE ALLOW 115 WORK DAYS
FY02 Regi onwi de Stri ping PERCENT TIME: 106. 96 ORI G TIME ALLOW 90 WORK DAYS
PROJIECT NO. C R200-113
FY02 Regi onwi de Stri ping
NAVE OF ROAD: 99
PRQIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 10/ 31/ 2002 DATE TI ME STARTED 04/15/2002
550 TOPEKA WAY DATE LET 01/ 17/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 18/ 2002 DATE TI ME STOPPED 11/27/2002
DATE CONTRACT EXECUTED  02/05/2002 DATE ACCEPTED 11/ 27/ 2002
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 04/ 15/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,195, 979. 65 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,725, 742. 00 NON- PARTI Cl PATI NG 1,811, 212. 65 332,508. 00
PERCENT COMPLETE: 82. 48% TOTAL EARNI NGS 1,811, 212. 65 332,508. 00
FUNDS AVAI LABLE: $ 384, 767.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,811, 212. 65 332, 508. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -27,153.19 -4,987.62
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 784, 059. 46 327, 520. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AVOUNT DUE 1, 784, 059. 46 327, 520. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 327, 520. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13713-BID ESTI MATE RUN 11/ 01/ 2002
PRQJECT C R200- 113 ESTI MATE NO. 0006 16: 00: 43

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 141, 179. 000 141, 179. 000
SF 0. 000 0.00
0. 35000 141, 179. 000 49, 412. 65
0010 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0015 627-00005 EPOXY PAVEMENT MARKI NG 61, 766. 000 42,132. 000
GAL 10, 076. 000 332, 508. 00
33. 00000 52, 208. 000 1,722, 864. 00
0020 627-01000 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 3, 939. 000 3,938. 000
SF 0. 000 0.00
8. 00000 3, 938. 000 31, 504. 00
0025 627-30410 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 2, 544. 000 552. 000
LI NE
) SF 0. 000 0.00
8. 00000 552. 000 4, 416. 00
0030 630-00000  FLAGG NG 0. 000 0. 000
HOUR 0. 000 0.00
15. 00000 0. 000 0.00
0035 630-00012  TRAFFI C CONTROL MANAGEMENT 11. 000 0. 000
DAY 0. 000 0.00
500. 00000 0. 000 0.00
0040 630-80305  FLAGG NG STATI ON LI GHT 2.000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0.00
0045 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
0050 630-80342  CONSTRUCTI ON TRAFFIC SI GN (PANEL SIZE B) 72. 000 64. 800
EACH 0. 000 0.00
20. 00000 64. 800 1, 296. 00
0055 630-80355 PORTABLE MESSAGE SI GN PANEL 3.000 0. 900
EACH 0. 000 0.00
200. 00000 0. 900 180. 00



CONTI D: C13713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13713-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: C R200- 113 ESTI MATE NO 0006 16: 00: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 2.300 2.700
TYPE
) EACH 0. 000 0.00
200. 00000 2.700 540. 00
0065 630-80380  TRAFFI C CONE 100. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 115. 000 0. 000
DAY 0. 000 0.00
250. 00000 0. 000 0. 00
0075 700-70010 F/ A M NOR CONTRACT REVI SI ONS 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 700-70022 F/A QIT PILOT 525. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,195,979.65%  332,508.00% 1,811, 212. 65

PROJECT TOTAL CURRENT AMI $ 2,195,979.65$%

332,508.00% 1,811, 212. 65



